Construction of New Water Storage Tanks at the
Sutton Hill and Bear Hill reservoir sites

Article 25 of the Annual Town Meeting on June 5, 2006 approved funding in the
amount of $5,781,061 for construction of new Water Storage Tanks at the Sutton Hill and
Bear Hill reservoir sites. The existing reservoirs at each location are in ground storage
basins with flexible polypropylene liners and covers. The Sutton Hill Reservoir has two
basins, one constructed in 1898 and one in
1936. The Bear Hill Reservoir also has two
| basins, both constructed in 1985 and
modified in 1996.

The existing reservoirs required
regular maintenance because of the floating
covers and provided minimal protection
from deliberate vandalism and
contamination. The Sutton Hill Reservoir
{ was also determined to have a chronic water
leak from the existing basins. The new
tanks, which are constructed of concrete will
eliminate the leaking problem, reduce the level of required maintenance, and provide a
much greater level of security against deliberate contamination.

An application for the project was submitted to the Massachusetts Department of
Environmental Protection, Bureau of Resource Protection for eligibility for a State
Revolving Fund Loan. The Project scored well and was determined to be eligible for the
loan. Borrowing for the appropriation has been approved by the Massachusetts Water
Pollution Abatement Trust at a 2% interest rate.

The project has moved quickly to construction since an advertisement for bids
was conducted prior to the Annual Town Meeting. The contract for construction of the
project was awarded to Waterline Industries Corporation of Seabrook N.H.. The
contractor was authorized to proceed with the project on July 24,2006 and immediately
mobilized to commence work on the tanks.

Work on the construction of the project is ahead of schedule. Site preparation,
demolition of the existing reservoir at Bear Hill, preparation of the tank foundation, and
construction of the Bear Hill concrete tank by subcontractor Natgun Corporation have all
been completed. Site drainage and waterlines are currently being installed, with filling,
startup, and testing of the tank expected in the month of December.

Weather permitting the contractor will continue with backfilling and restoration of
the Bear Hill site as well as remobilizing at the Sutton Hill reservoir to begin preparation
of that site for Natgun to begin construction of the second storage tank.

Concrete work on the Sutton Hill tank is scheduled to commence in the first week of
April 2007, and be completed in October. All site restoration, backfilling, landscaping
and punch-list items at both Bear Hill and Sutton Hill should finally be completed at the
end of 2007.




